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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the North main-span.
- Installation of suspenders for phase-2 LT

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of LT jacking brackets & access
platforms. See below for details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V.
Altimarano) were inspecting the tensioning of tie-rods, re-tensioning of CB bolts, & installation of jacking
brackets & access platforms by other crews. See their diaries for details on that work.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:15. At this time, Gary’s crew was
installing the suspender sockets into the suspender bracket & installing the upper beam of the jacking
bracket at PP90N. Aaron’s crew was installing LT access platforms & ladders.
- At 09:30, Gary’s crew started to install jacking bracket rods & hydraulic jacks in the South main-span.
- At 09:45, I left the bridge to do some office work at the pier 7 office.
- From 10:00 until 11:30, I created some tracking spreadsheets to record the displacements & loads on
suspenders during the inspection of the upcoming LT operation.
- At 11:45, I arrived back on the bridge. At this time, Gary’s crew was still installing jacking bracket rods &
hydraulic jacks in the South main-span. Aaron’s crew was doing some misc work on the East end of the
OBG.
- At 13:15, I left the bridge to attend a meeting at pier 7.
- From 13:30 until 15:00, I attended a Cable staff meeting where we discussed staffing of the upcoming LT
operation. We also discussed what data we should record during jacking of the suspenders during LT.
- At 15:15, I arrived back on the bridge. At this time, Gary’s crew was still installing jacking bracket rods &
hydraulic jacks in the South main-span. Aaron’s crew was installing LT access platforms & ladders.
- At 17:05, the crews wrapped up their tools to end their shift.
- At 17:15, I left the bridge.
- From 17:30 until 18:00, I wrote my diary for the day, checked email, & updated the LT inspection tracking
spreadsheets that I started to create earlier today.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 339 Date: 16-Jul-2012 Monday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 0.20 0.00 8.20

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00
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